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Budgeted 

Cost of 

Work 

Scheduled

Budgeted 

Cost of 

Work 

Performed

Actual Cost 

of Work 

Performed

Schedule 

Variance $

Schedule 

Variance %

Cost 

Variance $

Cost 

Variance %

Budget At 

Completion 

(FY09)

$0.8 $0.8 $1.7 $0.0 0.0% -$0.8 -96.9% $8.2

$0.7 $0.7 $10.7 $0.0 0.0% -$10.0 -1355.1% $11.7

$0.1 $0.1 $0.1 $0.0 0.0% $0.0 0.0% $2.4

$0.1 $0.1 $0.1 $0.0 0.0% $0.0 0.0% $0.7

$7.1 $7.1 $4.3 $0.0 0.0% $2.8 39.0% $46.6

$1.0 $1.0 $0.7 $0.0 0.0% $0.4 36.0% $8.1

$0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

$0.5 $0.5 $0.4 $0.0 -0.6% $0.1 22.2% $5.4

$0.0 $0.0 $0.0 $0.0 0.0% $0.0 95.6% $0.1

$0.0 $0.0 $0.0 $0.0 0.0% $0.0 -3.8% $0.2

$0.0 $0.0 $0.0 $0.0 0.0% $0.0 73.3% $0.1

$0.4 $0.4 $0.2 $0.0 0.0% $0.1 40.3% $4.1

$10.8 $10.8 $18.1 $0.0 0.0% -$7.3 -67.1% $87.6
Numbers are rounded to the nearest $0.1M.

WFO Transfers - CHPRC

WFO Non-Transfers - AMH

WFO Non-Transfers - WCH

WFO Non-Transfers - ATL

Fernald Pension & Health

WFO Non-Transfers - BNI

WFO Transfers - WRPS

HAMMER RFSs

WFO Non-Transfers - PNNL

WFO Transfers - CHG Closeout

Total Work for Others

Current Period (Month)

Request for Services (RFSs)

National Guard Bureau RFSs

Budgeted 

Cost of 

Work 

Scheduled

Budgeted 

Cost of 

Work 

Performed

Actual Cost 

of Work 

Performed

Schedule 

Variance 

Schedule 

Variance 

%

Cost 

Variance

Cost 

Variance 

%

Budget At 

Completion 

(FY09)

$8.2 $8.2 $7.7 $0.0 0.0% $0.5 6.2% $8.2

$11.7 $11.7 $18.9 $0.0 0.0% -$7.2 -61.2% $11.7

$2.4 $2.4 $2.6 $0.0 0.0% -$0.1 -5.5% $2.4

$0.7 $0.7 $0.5 $0.0 0.0% $0.1 0.0% $0.7

$46.6 $46.6 $44.2 $0.0 0.0% $2.5 5.3% $46.6

$8.1 $8.1 $7.0 $0.0 0.0% $1.1 13.7% $8.1

$0.0 $0.0 -$0.1 $0.0 0.0% $0.1 0.0% $0.0

$5.4 $5.4 $4.8 $0.0 -0.4% $0.6 11.6% $5.4

$0.1 $0.1 $0.0 $0.0 0.0% $0.0 41.5% $0.1

$0.2 $0.2 $0.2 $0.0 0.0% $0.0 -18.2% $0.2

$0.1 $0.1 $0.1 $0.0 0.0% $0.0 32.5% $0.1

$4.1 $4.1 $4.1 $0.0 0.0% $0.0 0.5% $4.1

$87.6 $87.6 $90.0 $0.0 0.0% -$2.4 -2.7% $87.6
Numbers are rounded to the nearest $0.1M.

WFO Transfers - WRPS

Fernald Pension & Health

Current Period (FYTD)

Request for Services (RFSs)

HAMMER RFSs

National Guard Bureau RFSs

WFO Transfers - CHPRC

Total Work for Others

WFO Transfers - CHG Closeout

WFO Non-Transfers - PNNL

WFO Non-Transfers - BNI

WFO Non-Transfers - AMH

WFO Non-Transfers - ATL

WFO Non-Transfers - WCH

 

                                     Overview 
 
Work for Others consists of DOE-directed Requests for Services (RFS); work for federal and non-federal 
agencies; inter-DOE work orders; and work for other Hanford Site contractors.   
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of August 2009.  
 

 

Schedule/Cost Performance ($M) 
 
 
 
 

 
 
 

 
 
FYTD Schedule Performance ($0.0M/0.0%): The variance is within threshold; no variance analysis is 
required. 
 
FYTD COST PERFORMANCE (-$2.4 M/-2.7%): The primary cause for the unfavorable $2.4M cost variance 
is associated with the Fernald Pension & Health: DOE/RL placed $10M on the PHMC August 18, 2009, for 
a payment to be made before the end of the contract on August 26, 2009.  The $10M did not get updated 
into the BCWS, resulting in an erroneous cost variance.  This was offset by underruns in the Work for 
Others Transfers area for the CH2M HILL Plateau Remediation Company – Plateau Remediation Contract 
(CHPRC) and Washington River Protection Solutions, LLC (WRPS). 
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Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09

Monthly BCWS 3.2 4.2 8.1 6.7 7.6 8.1 9.2 9.2 8.9 11.8 10.8

Monthly BCWP 2.2 5.2 8.1 6.7 7.6 8.0 9.2 9.1 8.8 11.8 10.8

Monthly ACWP 3.0 7.9 6.6 7.7 6.0 8.1 7.8 6.8 6.6 11.3 18.1

FYTD BCWS 3.2 7.5 15.5 22.2 29.8 37.9 47.1 56.2 65.1 76.8 87.6

FYTD BCWP 2.2 7.5 15.5 22.2 29.8 37.9 47.1 56.2 65.0 76.8 87.6

FYTD ACWP  3.0 10.9 17.5 25.3 31.3 39.4 47.2 54.0 60.7 71.9 90.0
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Performance Analysis  
FYTD and Monthly ($M)

 
 

Schedule/Cost Performance ($M), continued 
 
 
 
 
 

 
 
 
 

 
 

Milestone Achievement 
 
There are no Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones 
assigned for completion within the Work for Others work scope this fiscal year.  
 
 

    


